

WP	Del.	Title	Leader	Nature	Dissemination Level	Due Date
WP1	D1.1	Project Management Guidelines	UNIROMA3	Report	Public	30-Nov-17
WP1	D1.2	Kick-Off Meeting Report	UNIROMA3	Report	Public	30-Nov-17
WP1	D1.3	Data management plan	UNIROMA3	Open Research Data Pilot	Public	30-Apr-18
WP1	D1.4	Review Meeting 1 documents	UNIROMA3	Report	Confidential	31 Dec 2018
WP1	D1.5	Scientific and Technical progress report	UNIROMA3	Report	Confidential	31 Oct 2019
WP1	D1.6	Review Meeting 2 documents	UNIROMA3	Report	Confidential	31 Oct 2020
WP1	D1.7	Risk assessment, risk register and contingency plan	UNIROMA3	Report	Confidential	31 Jan 2018
WP2	D2.1	Demonstration of single plasmon and/or double plasmon WGs designs with optical losses below 25 cm ⁻¹ for active material operating between 2 and 10 THz	UGLA	Demonstrator	Public	31 Oct 2018
WP2	D2.2	Demonstration of an optimised WG or cavity technology design with optical losses below 20 cm ⁻¹ for ≤ 10 μm active material operating between 2 and 10 THz	UGLA	Demonstrator	Public	31 Oct 2019
WP3	D3.1	Report on terahertz spectroscopy on n-type Ge/SiGe MQW samples	UNIROMA3	Report	Confidential	31 Oct 2018
WP3	D3.2	Simulation platform for carrier relaxation dynamics and material gain, experimentally calibrated and validated to be used to feed design tools for QCL optimization	UNIROMA3	Report	Public	31 Oct 2019
WP4	D4.1	Report on optimized contact technology	IHP GMBH	Report	Confidential	31 Oct 2018
WP4	D4.2	Report on the impact of defects on the vertical transport properties in SiGe RTDs structures	IHP GMBH	Report	Confidential	31 Oct 2019
WP5	D5.1	Report on QCL design and modeling	ETH Z...	Report	Confidential	31 Oct 2018
WP5	D5.2	Report on magneto-transport and electroluminescence measurement on test structure	ETH Z...	Report	Public	31 Jan 2020
WP5	D5.3	Demonstration on THz quantum cascade laser based on Ge/SiGe quantum wells between 2 and 10 THz and power ≥1mW	ETH Z...	Demonstrator	Public	31 Oct 2020
WP6	D6.1	Project logo and website	UGLA	Websites, etc.	Public	31 Dec 2017
WP6	D6.2	Interim Dissemination and exploitation plan	UGLA	Report	Confidential	31 Oct 2018
WP6	D6.3	Final Dissemination and exploitation plan	UGLA	Report	Confidential	31 Oct 2020
WP6	D6.4	Final Dissemination Report	UGLA	Report	Public	31 Oct 2020